

Automation of the Federal Directory of CAS Components

TIMELINES

11 Aug: Update to the Federal Directory (PM)/ACTION COMPLETE

11-20 Aug: Data Conversion (SBD/AB)/ACTION COMPLETE

25 Aug: Review Functionality w/Contractor (AB/SBD/PM)/ACTION COMPLETE

23 Aug - 3 Sep: Test Functionality & Integration of Data (PM)/IN-PROCESS

3-20 Sep: Modify Data Base (AB/SBD)

6-17 Sep: Review Documentation (PM)

13-17 Sep: Demo to DCMC-B, BD, BG, and DCMC-AB in DCMC-B's Office

20 Sep-4 Oct: Field Test (CAOs)

4-18 Oct: Correction of Data Fields (PM)

1 Nov: Deployment of the Federal Directory

Attachment 1

